
Port Lands Flood Protection Construction Liaison Committee Meeting #7
July 4, 2019



1. Introductions
2. Construction Update: Cherry Street Stormwater and Lakefilling
3. Construction Update: Port Lands Flood Protection
4. Overview: Inner Port Lands Area Roads Construction
5. Discussion and Feedback
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Project Overview



Port Lands Flood Protection - 2024



September 2018



June 2019



Future River Valley
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Construction Update: 
Cherry Street Stormwater and Lakefilling



Ongoing Construction: New Cherry Street Alignment



Ongoing Construction: Lakefilling



Ongoing Construction: Marine Landscaping (Forming Habitats and Shoreline)



Ongoing Construction: Marine Terminal 35 Demolition and Material Salvage
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Lakefilling cell 2

Lakefilling cell 3

Lakefilling cell 1

Dockwall
North Cove West Cove
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Construction Update:
Port Lands Flood Protection
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Ongoing Work: Excavation



Upcoming Construction: July to September 2019
AREA 10
• Cherry Street realignment: demolition, site preparation
AREA 20
• New Cherry Street Bridge - Bridge sub-structure & 

Foundation
AREA 30
• Demolition: parking lots, buildings
• Site preparation
AREA 40
• Stockpiling of soil and soil treatment facility
AREA 00
• Cut-off wall – Caisson drilling
• Excavation
AREA 03, 05 & 06
• Site preparation, demolition
• Excavation
• Environmental controls
AREA 12
• Road modifications and improvements
MONITORING (SITE-WIDE):
• Air, dust, noise, odour, weather
• Turbidity
• Surface-water quality
• Vibration
• Soil and groundwater
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Traffic Management Plan – Inner Port Lands 
Area



Final Street Configuration



Three Distinct Streets for the Port Lands
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Traffic Plan



Traffic Plan: Q4 -2019



Traffic Plan: Q1 -2020



Traffic Plan: Q4 -2021



Traffic Plan: Q2 -2022
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Villiers Street – Interim Condition
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