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Appendix E – Detailed Project Schedule 

  



ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-000

WF-100

WF-100-01

WF-100-05

WF-100-03

WF-100-35

WF-100-40

WF-100-10

WF-100-15

WF-100-20

WF-100-25

WF-100-50

WF-170

WF-171

WF-PE

WF-PE-120

WF-PE-130

WF-PE-CORE

WF-PE-CORE-001

WF-PE-130-ADV-002

WF-PE-130-ADV-02

WF-PE-130-ADV-020

WF-PE-130-ADV-025

WF-PE-130-ADV-003

WF-PE-130-ADV-030

WF-PE-130-ADV-040

WF-PE-130-ADV-045

WF-PE-130-ADV-004

WF-PE-130-ADV-004-010

WF-PE-130-ADV-004-015

WF-PE-130-ADV-004-020

WF-PE-140

WF-PE-141

WF-PE-142

WF-PE-143

WF-PE-150

WF-PE-151

WF-PE-152

WF-PE-153

WF-PE-160

WF-PE-161

WF-PE-162

WATERFRONT TORONTO PROJECT

Project Start

 Funding Availability Due

Environmental Site Assessment

 Permitting (Environmental)

 Prepare Permits package

Approval Process by Regulatory agency

Terms of Reference

CBRA

Data Gap Delineation

Pilot Soil Testing

Environmental Site Assessment Sign-off

Procurement

NTP

Preliminary Engineering

Permitting

Design Procurement

 PE Core Work Scope

Design Begins

Excavation, Sorting, and Stockpiling

Design

Approvals and Tendering

NTP

Essroc Quay (Cell 1 & 2) and Bridges

Design

Approvals and Tendering

NTP

Essroc Quay Cell 3 

Design

Approvals and Tendering

NTP

Road and Municipal Services

First Engineering (30% plans) - Submittal

Final Design

Tender Documents

River/Flood Protection Design Package

First Engineering (30% plans) - Submittal

Final Design

Tender Documents

HYDRO ONE Design Package

First Engineering (30% plans) - Submittal

Final Design

1913

0

0

486

225

30

195

0

219

65

130

0

55

0

1000

390

65

935

0

195

174

20

0

131

110

20

0

260

205

54

0

390

115

235

40

390

115

235

40

260

54

166

A15-Sep-15

A15-Sep-15

*03-Apr-17

A02-Nov-15

A13-Apr-16

A13-Apr-16

13-Jul-16

A02-Nov-15

A02-Mar-16

A02-Mar-16

03-Apr-17

01-Oct-18

17-Dec-18

A15-Sep-15

03-Apr-17

02-Jan-17

03-Apr-17

03-Apr-17

03-Apr-17

03-Apr-17

01-Dec-17

29-Dec-17

03-Apr-17

03-Apr-17

04-Sep-17

02-Oct-17

03-Apr-17

03-Apr-17

15-Jan-18

30-Mar-18

03-Apr-17

03-Apr-17

11-Sep-17

06-Aug-18

03-Apr-17

03-Apr-17

11-Sep-17

06-Aug-18

03-Apr-17

03-Apr-17

16-Jun-17

29-Sep-23

29-Sep-17

11-Apr-17

12-Jul-16

11-Apr-17

A01-Mar-16

03-Apr-17

30-Aug-16

29-Sep-17

29-Sep-17

14-Dec-18

30-Oct-20

28-Sep-18

31-Mar-17

30-Oct-20

29-Dec-17

30-Nov-17

28-Dec-17

02-Oct-17

01-Sep-17

29-Sep-17

30-Mar-18

12-Jan-18

29-Mar-18

28-Sep-18

08-Sep-17

03-Aug-18

28-Sep-18

28-Sep-18

08-Sep-17

03-Aug-18

28-Sep-18

30-Mar-18

15-Jun-17

02-Feb-18

A S O N D J
2016

F M A M J J A S O N D J
2017

F M A M J J A S O N D J
2018

F M A M J J A S O N D J
2019

F M A M J J A S O N D J
2020

F M A M J J A S O N D J
2021

F M A M J J A S O N D J
2022

F M A M J J A S O N D J
2023

F M A M J J A S O N D J
2024

F M A M J J

A15-Sep-15

*03-Apr-17

12-Jul-16

11-Apr-17

A01-Mar-16

03-Apr-17

30-Aug-16

29-Sep-17

29-Sep-17

14-Dec-18

17-Dec-18

31-Mar-17

03-Apr-17

30-Nov-17

28-Dec-17

29-Dec-17

01-Sep-17

29-Sep-17

02-Oct-17

12-Jan-18

29-Mar-18

30-Mar-18

08-Sep-17

03-Aug-18

28-Sep-18

08-Sep-17

03-Aug-18

28-Sep-18

15-Jun-17

02-Feb-18

 WaterfronToronto
  Initial Draft 6/10/2016 Update     Gantt Chart

Normal Task Normal, Critical Normal, Actual Summary Task Summary, Critical Summary,  Actual Start Milestone Task Start Milestone, Critical Start Milestone, Actual
Finish Milestone Task Hammock Task Summary Start Summary Finish

 Company: HDR, Inc.  Page 1 of 6  Sort: Task ID

 Manager: Ken Smith (Olympia) Planner: Jose Theiler Planned Finish date: 29-Sep-23 



ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-PE-163

WF-PE-170

WF-PE-170-1

WF-PE-170-2

WF-PE-170-3

WF-PE-170-4

WF-PE-200

WF-PE-205

WF-PE-210

WF-PE-230

WF-PROJ

WF-EW

WF-EW-0001

WF-EW-0002

WF-EW-0003

WF-001-8185

WF-EW-001

WF-EW-001-C1

WF-EW-001-C1-300

WF-EW-001-C1-301

WF-EW-001-C1-302

WF-EW-001-C2

WF-EW-001-C2-311

WF-EW-001-C2-312

WF-EW-001-C3

WF-EW-001-C3-320

WF-EW-001-C3-321

WF-EW-001-C3-322

WF-EW-001-C4-100

WF-EW-001-C4-110

WF-EW-001-C4-120

WF-EW-002

WF-EW-002-300

WF-EW-002-301

WF-EW-002-302

WF-EW-002-303

WF-EW-002-304

WF-EW-002-305

WF-EW-002-306

WF-EW-002-307

WF-EW-007

WF-EW-007-301

1

1A

1A

1B

2

 10

Tender Documents

Parks Design and Approvals

First Engineering (30% plans) - Submittal

Final Design

Design & Construction Permitting

Tender Documents

Property Acquisition

Termination Notice

Lease Termination

Demolition

Construction Projects

Earthworks and Flood Protection Projects

Staging/General Conditions

Soil Processing Plant

 Soil Treatment Ends

Flood Protection Works Complete

Essroc Quay Armouring and Lakefill

Phase 1A - Cell 1 (Essroc Quay North Side)

Site Preparation

Confinement Structure (Sheet Piling and berm)

Fill

Phase 1A - Cell 2 (Essroc/Cousins Quay Internal)

Confinement Structure (Berm)

Fill

Phase 1B - Cell 3 (Western Shore)

Site Preparation

Confinement Structure (Berm)

Fill

Essroc Top Fill

Pre-Load material Cells 1 & 2

Pre-Load material Cell 3

Polson Slip North Side Naturalization

Staging/General Conditions

Earthwork and Flood Protection Activities

Excavation Polson Slip

Soil Treatment

Restore Polson Slip Site (includes complete works)

Demolition of wall south side of Cousins Quay

Fill Above Cousins Quay

Lafarge Dockwall extension

Sediment and Debris Management Area

Staging/General Conditions

40

935

326

478

87

44

304

0

260

44

1806

1742

22

65

0

1

806

305

22

110

109

283

110

109

325

22

119

120

196

176

176

877

44

684

175

240

222

65

200

44

457

44

05-Feb-18

03-Apr-17

03-Apr-17

03-Jul-18

01-May-20

01-Sep-20

A15-Sep-15

A15-Sep-15

03-Apr-17

02-Apr-18

28-Oct-16

28-Oct-16

28-Oct-16

29-Nov-16

29-Apr-22

02-Oct-17

02-Oct-17

02-Oct-17

01-Nov-17

03-Jul-18

01-Nov-17

01-Nov-17

03-Jul-18

03-Sep-18

03-Sep-18

03-Oct-18

17-Jun-19

01-Mar-19

04-Mar-19

02-Mar-20

01-Mar-18

01-Nov-18

01-Mar-18

01-Mar-19

01-Mar-19

02-Sep-19

01-Mar-19

01-Mar-18

01-Oct-19

02-Sep-19

02-Sep-19

30-Mar-18

30-Oct-20

02-Jul-18

30-Apr-20

31-Aug-20

30-Oct-20

31-May-18

A12-Oct-15

30-Mar-18

31-May-18

29-Sep-23

03-Jul-23

28-Nov-16

27-Feb-17

30-Apr-21

29-Apr-22

02-Nov-20

30-Nov-18

31-Oct-17

02-Jul-18

30-Nov-18

30-Nov-18

02-Jul-18

30-Nov-18

29-Nov-19

02-Oct-18

14-Jun-19

29-Nov-19

29-Nov-19

04-Nov-19

02-Nov-20

09-Jul-21

01-Jan-19

09-Jul-21

31-Oct-19

30-Apr-20

09-Jul-21

30-Aug-19

05-Mar-19

29-Nov-19

01-Jun-21

31-Oct-19

A S O N D J
2016

F M A M J J A S O N D J
2017

F M A M J J A S O N D J
2018

F M A M J J A S O N D J
2019

F M A M J J A S O N D J
2020

F M A M J J A S O N D J
2021

F M A M J J A S O N D J
2022

F M A M J J A S O N D J
2023

F M A M J J A S O N D J
2024

F M A M J J

30-Mar-18

02-Jul-18

30-Apr-20

31-Aug-20

30-Oct-20

A12-Oct-15

30-Mar-18

31-May-18

28-Nov-16

27-Feb-17

30-Apr-21

29-Apr-22

31-Oct-17

02-Jul-18

30-Nov-18

02-Jul-18

30-Nov-18

02-Oct-18

14-Jun-19

29-Nov-19

04-Nov-19

02-Nov-20

01-Jan-19

31-Oct-19

30-Apr-20

09-Jul-21

30-Aug-19

05-Mar-19

29-Nov-19

31-Oct-19
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ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-EW-007-302

WF-EW-007-303

WF-EW-007-304

WF-EW-007-305

WF-EW-007-306

WF-EW-007-307

WF-EW-008

WF-EW-008-300

WF-EW-008-301

WF-EW-008-302

WF-EW-009

WF-EW-009-N-300

WF-EW-009-N-301

WF-EW-009-N-302

WF-EW-009-N-303

WF-EW-009-S-300

WF-EW-009-S-301

WF-EW-009-S-302

WF-EW-009-S-303

WF-EW-010

WF-EW-010-301

WF-EW-010-302

WF-EW-015

WF-EW-015-300

WF-EW-015-301

WF-EW-3/4A

WF-EW-3/4A-300

WF-EW-3/4A-301

WF-001-8125

WF-EW-3/4A-302

WF-EW-3/4A-303

WF-EW-3/4A-304

WF-EW-3/4B

WF-EW-3/4B-300

WF-EW-3/4B-301

WF-EW-3/4B-302

WF-EW-3/4B-302-10

WF-EW-3/4B-303

WF-EW-3/4B-304

WF-EW-3/4C

WF-EW-3/4C-300

WF-EW-3/4C-301

9

8

16

11

4

4

 4

Earthwork and Flood Protection Activities

Excavation SDM

Soil Treatment

 Restoration (C4e)

SDM Wetland Construction

SDM On-shore Management Area

First Gulf Site Flood Protection Landform

Staging/General Conditions

Flood Protection Land Form (FPL)

Finishing

Don Roadway Valley Wall Feature

North of Commissioner St.

Staging/General Conditions

Construct Wall Feature

Pre-loading (Don Roadway wall North)

South of Commissioner St.

Staging/General Conditions

Construct Wall Feature

Pre-loading (Don Roadway wall South)

Keating Channel Modifications

Staging/Laydown Area

 Channel Modifications

Flow Control Weirs

Downstream Weir

Upstream Weir

Phase C2a - Lower Greenway/Spillway

Staging/General Conditions

Earthwork and Flood Protection Activities

 Soil Treatment

Excavation

Restore Site (includes complete works)

Shipping Channel Dockwall Removal

Phase C3 - Upper Greenway/Spillway

Staging/General Conditions

Earthwork and Flood Protection Activities

Excavation

Northern Spillway Marine Wall

Soil Treatment

Restore Site (includes complete works)

River Connection at Keating Channel

Staging/General Conditions

Earthwork and Flood Protection Activities

284

173

196

197

22

22

259

22

70

83

371

371

22

120

229

371

22

120

229

305

22

131

282

151

151

500

22

218

152

109

152

131

305

21

219

109

131

262

153

370

22

284

01-Nov-19

01-Nov-19

01-Nov-19

01-May-20

03-May-21

03-May-21

03-May-21

03-May-21

02-Jun-21

06-Oct-21

01-May-19

01-May-19

01-May-19

31-May-19

15-Nov-19

01-May-19

01-May-19

31-May-19

15-Nov-19

03-May-22

03-May-22

04-Jul-22

02-Mar-20

02-Mar-20

02-Mar-20

01-Nov-18

01-Nov-18

01-Mar-19

01-Mar-19

01-Mar-19

03-Jun-19

01-Apr-20

02-Sep-19

02-Sep-19

01-Oct-19

01-Oct-19

01-Apr-20

01-Oct-19

01-Apr-20

01-Jun-20

01-Jun-20

01-Jul-20

01-Jun-21

30-Jun-20

30-Oct-20

30-Apr-21

01-Jun-21

01-Jun-21

28-Apr-22

01-Jun-21

07-Sep-21

28-Apr-22

30-Sep-20

30-Sep-20

30-May-19

14-Nov-19

30-Sep-20

30-Sep-20

30-May-19

14-Nov-19

30-Sep-20

03-Jul-23

01-Jun-22

03-Jul-23

30-Mar-21

30-Mar-21

30-Mar-21

30-Sep-20

30-Nov-18

31-Mar-20

30-Sep-19

31-Jul-19

31-Mar-20

30-Sep-20

30-Oct-20

30-Sep-19

30-Oct-20

29-May-20

30-Sep-20

30-Sep-20

30-Oct-20

29-Oct-21

30-Jun-20

29-Oct-21

A S O N D J
2016

F M A M J J A S O N D J
2017

F M A M J J A S O N D J
2018

F M A M J J A S O N D J
2019

F M A M J J A S O N D J
2020

F M A M J J A S O N D J
2021

F M A M J J A S O N D J
2022

F M A M J J A S O N D J
2023

F M A M J J A S O N D J
2024

F M A M J J

30-Jun-20

30-Oct-20

30-Apr-21

01-Jun-21

01-Jun-21

01-Jun-21

07-Sep-21

28-Apr-22

30-May-19

14-Nov-19

30-Sep-20

30-May-19

14-Nov-19

30-Sep-20

01-Jun-22

03-Jul-23

30-Mar-21

30-Mar-21

30-Nov-18

30-Sep-19

31-Jul-19

31-Mar-20

30-Sep-20

30-Sep-19

29-May-20

30-Sep-20

30-Sep-20

30-Oct-20

30-Jun-20

 WaterfronToronto
  Initial Draft 6/10/2016 Update     Gantt Chart

Normal Task Summary Task Summary, Start Summary, Finish

 Company: HDR, Inc.  Page 3 of 6  Sort: Task ID

 Manager: Ken Smith (Olympia) Planner: Jose Theiler Planned Finish date: 29-Sep-23 



ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-EW-3/4C-302

WF-EW-3/4C-303

WF-EW-3/4C-304

WF-EW-5/6A

WF-EW-5/6A-300

WF-EW-5/6A-301

WF-001-8115

WF-EW-5/6A-302

WF-EW-5/6A-303

WF-EW-5/6A-304

WF-EW-5/6B

WF-EW-5/6B-300

WF-EW-5/6B-301

WF-EW-5/6B-302

WF-EW-5/6B-303

WF-EW-5/6B-304

WF-EW-5/6B-305

WF-EW-5/6C

WF-EW-5/6C-300

WF-EW-5/6C-301

WF-EW-5/6C-302

WF-EW-5/6C-303

WF-EW-5/6C-304

WF-RMS

WF-RMS-011

WF-RMS-011-300

WF-RMS-011-301

WF-RMS-011-302

WF-RMS-011-303

WF-RMS-011-304

WF-RMS-012

WF-RMS-012-300

WF-RMS-013

WF-RMS-013-300

WF-RMS-013-301

WF-RMS-013-302

WF-RMS-013-303

WF-RMS-014

WF-RMS-014-300

WF-RMS-016

WF-RMS-016-301

WF-RMS-016-302

3

4

3

14d

12

 13

18

14a

Excavation

Soil Treatment

Restore Site (includes complete works)

West End River/Floodplain (Imperial Oil Site)

Staging/General Conditions

Earthwork and Flood Protection Activities

Establishment of Vegetation

Excavation

Soil Treatment

Restore Site (West-End - includes complete works)

Central River/Floodplain

Staging/General Conditions

Earthwork and Flood Protection Activities

Excavation

Soil Treatment

Restore Site (Central River - includes complete works)

Demolition

River Connection at Polson Slip

Staging/General Conditions

Earthwork and Flood Protection Activities

Excavation

Soil Treatment

Restore Site (West Plug - includes complete works)

Roads & Municipal Services

Cherry St. Bridge Demolition & Channel Wall Stabilization

Staging

Environmental Protection

Tie roadway to new alignment

Bridge Superstructure Demolition

Bridge Abutment Demolition & Channel Wall Stabilization

Eastern Ave. Grade Separation Modifications

Eastern Ave. Work

Lake Shore Road & Rail Bridge Hydraulic Capacity Improv...

Staging

Steel Fabrication

Substructure

Superstructure

Don River Hydro Crossing Removal/Replacement

Facilities Modifications

Cherry St. Re-alignment

Railway corridor to Keating Channel Segment

Keating Channel to Commissioners Segment

154

240

130

609

43

437

262

175

240

108

544

43

240

131

218

154

44

283

22

197

132

218

129

1282

261

22

22

65

65

66

326

262

476

22

170

144

160

175

175

241

197

196

01-Jul-20

01-Jul-20

03-May-21

01-Jan-18

01-Jan-18

01-Mar-18

01-May-19

01-Mar-18

01-Mar-18

03-Sep-18

02-Apr-18

01-Nov-18

01-Mar-19

01-Mar-19

01-Mar-19

01-Jul-19

02-Apr-18

01-Jun-20

01-Jun-20

01-Jul-20

01-Jul-20

01-Jul-20

01-Jan-21

02-Oct-17

02-Dec-19

02-Dec-19

02-Mar-20

02-Mar-20

01-Jun-20

31-Aug-20

02-Mar-21

02-Mar-21

05-Mar-18

01-Oct-18

05-Mar-18

31-Oct-18

21-May-19

02-Apr-18

02-Apr-18

01-Oct-18

01-Oct-18

01-Mar-19

30-Apr-21

30-Aug-21

29-Oct-21

30-Apr-20

28-Feb-18

30-Apr-20

30-Apr-20

31-Oct-18

30-Apr-19

30-Apr-19

30-Apr-20

31-Dec-18

30-Apr-20

30-Aug-19

31-Dec-19

30-Apr-20

31-May-18

30-Jun-21

30-Jun-20

30-Jun-21

31-Dec-20

30-Apr-21

30-Jun-21

30-Aug-22

30-Nov-20

31-Dec-19

31-Mar-20

29-May-20

28-Aug-20

30-Nov-20

31-May-22

31-May-22

30-Dec-19

30-Oct-18

26-Oct-18

20-May-19

30-Dec-19

30-Nov-18

30-Nov-18

29-Nov-19

30-Sep-19

29-Nov-19

A S O N D J
2016

F M A M J J A S O N D J
2017

F M A M J J A S O N D J
2018

F M A M J J A S O N D J
2019

F M A M J J A S O N D J
2020

F M A M J J A S O N D J
2021

F M A M J J A S O N D J
2022

F M A M J J A S O N D J
2023

F M A M J J A S O N D J
2024

F M A M J J

30-Apr-21

30-Aug-21

29-Oct-21

28-Feb-18

30-Apr-20

31-Oct-18

30-Apr-19

30-Apr-19

31-Dec-18

30-Aug-19

31-Dec-19

30-Apr-20

31-May-18

30-Jun-20

31-Dec-20

30-Apr-21

30-Jun-21

31-Dec-19

31-Mar-20

29-May-20

28-Aug-20

30-Nov-20

31-May-22

30-Oct-18

26-Oct-18

20-May-19

30-Dec-19

30-Nov-18

30-Sep-19

29-Nov-19
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ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-RMS-016-303

WF-RMS-016-304

WF-RMS-016-305

WF-RMS-017

WF-RMS-017-300

WF-RMS-017-301

WF-RMS-018

WF-RMS-018-300

WF-RMS-018-301

WF-RMS-019

WF-RMS-019-310

WF-RMS-019-311

WF-RMS-019-312

WF-RMS-021

WF-RMS-021-300

WF-RMS-023

WF-RMS-023-300

WF-RMS-023-301

WF-RMS-023-302

WF-RMS-023-303

WF-RMS-024

WF-RMS-024-300

WF-RMS-024-301

WF-RMS-024-302

WF-RMS-025

WF-RMS-025-300

WF-RMS-025-301

WF-RMS-025-302

WF-RMS-025-303

WF-ZPR

WF-PR-028

WF-PR-028-300

WF-PR-030

WF-PR-030-300

WF-PR-030-301

WF-PR-032

WF-PR-032-300

WF-PR-035

WF-PR-035-300

WF-PR-035-301

WF-PR-035-303

WF-PR-038

15a

15c

7a

5

 14b

14c

 15b

17b

20

21

19

Commissioners to River Valley Segment

River Valley to Ship Channel Segment

Open to Traffic

Commissioners St. Reconstruction (West of Spillway/Don ...

Staging/laydown area

Commissioners St (West) Roadway Construction

Commissioners St. Reconstruction (East of Don Roadway/...

Staging/laydown area (Commisioners West)

Commissioners St (East) Roadway Construction

Don Roadway Reconstruction

North of Commissioner St.

Staging/laydown area

Roadway Construction

Site Wide Municipal Infrastructure

 Site wide municipal infrastructure installations

[New] Cherry St. Bridge Over Keating Channel

Steel Fabrication

Staging/General Conditions

Substructure

Superstructure

Cherry St. Bridge Over New River Valley

Staging/General Conditions

Substructure

Superstructure

Commissioners Street  Bridge

Temproary Road Construction

Substructure

Superstructure

Commisioners Street Bridge Staging/General Conditions

Parks and Development Areas

Promontory Park

 Promontory Park South

River Park North

River Park North Construction East

River Park North Construction West

River Park South

 River Park South Construction

Villiers Island Re-grading

Fill Placement

Fill Compaction

Planting & Site Improvements

On-going Environmental Monitoring

153

153

0

283

22

196

326

22

240

369

369

22

262

784

784

305

155

22

110

150

521

22

219

216

544

87

195

240

22

760

481

481

481

481

481

481

481

153

22

90

41

609

01-May-19

01-May-19

01-May-19

01-May-19

31-May-19

01-Jun-21

01-Jun-21

01-Jul-21

01-Jan-20

01-Jan-20

01-Jan-20

02-Mar-20

01-Oct-18

01-Oct-18

02-Oct-17

02-Oct-17

02-Oct-17

01-Nov-17

07-May-18

02-Oct-17

02-Oct-17

01-Nov-17

03-Dec-18

02-Oct-17

01-Nov-17

02-Mar-18

30-Nov-18

02-Oct-17

02-Nov-20

01-Jun-21

01-Jun-21

01-Jun-21

01-Jun-21

01-Jun-21

01-Jun-21

01-Jun-21

02-Nov-20

02-Nov-20

02-Mar-21

06-Jul-21

01-Jun-21

29-Nov-19

29-Nov-19

29-Nov-19

29-May-20

30-May-19

29-May-20

30-Aug-22

30-Jun-21

30-Aug-22

31-May-21

31-May-21

30-Jan-20

31-May-21

30-Sep-21

30-Sep-21

30-Nov-18

04-May-18

31-Oct-17

02-Jul-18

30-Nov-18

30-Sep-19

31-Oct-17

30-Nov-18

30-Sep-19

31-Oct-19

01-Mar-18

29-Nov-18

31-Oct-19

31-Oct-17

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

31-Aug-21

01-Mar-21

05-Jul-21

31-Aug-21

29-Sep-23

A S O N D J
2016

F M A M J J A S O N D J
2017

F M A M J J A S O N D J
2018

F M A M J J A S O N D J
2019

F M A M J J A S O N D J
2020

F M A M J J A S O N D J
2021

F M A M J J A S O N D J
2022

F M A M J J A S O N D J
2023

F M A M J J A S O N D J
2024

F M A M J J

29-Nov-19

29-Nov-19

29-Nov-19

30-May-19

29-May-20

30-Jun-21

30-Aug-22

30-Jan-20

31-May-21

30-Sep-21

04-May-18

31-Oct-17

02-Jul-18

30-Nov-18

31-Oct-17

30-Nov-18

30-Sep-19

01-Mar-18

29-Nov-18

31-Oct-19

31-Oct-17

29-Sep-23

29-Sep-23

29-Sep-23

29-Sep-23

01-Mar-21

05-Jul-21

31-Aug-21
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ID
Estimate
Source Description

Remaining
Duration Start Finish

WF-ZZ Project Ends 0 29-Sep-23
A S O N D J

2016
F M A M J J A S O N D J

2017
F M A M J J A S O N D J

2018
F M A M J J A S O N D J

2019
F M A M J J A S O N D J

2020
F M A M J J A S O N D J

2021
F M A M J J A S O N D J

2022
F M A M J J A S O N D J

2023
F M A M J J A S O N D J

2024
F M A M J J

29-Sep-23
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